

Jakarta EE Marketing Committee Meeting - August 8, 2019

Agenda

- Approval of the previous mtg minutes **(5 mins)**
- Reporting to/from Steering Committee (Mike D) **(10 mins)**
 - **Consider impact of possible delay in delivery of Jakarta EE 8**
- Projects page on jakarta.ee (Jonathan G) **(5 mins)**
- Jakarta EE 8 launch readiness **(5 mins) (EF)**
 - [Review timeline](#), tasks, and deliverables: supporting quotes press release, blogs, social promotion, and press/analyst briefings
 - Jakarta EE 8 messaging from the Working Group-[example](#)
- Event planning**(5 mins) (EF)**
 - Oracle Code One - [Booth sign-up sheet](#).
 - Devvxx BE booth [sign-up sheet](#)

Attendees:

Dan Bandera (IBM)

Neil Patterson (IBM)

Jonathan Gallimore (Tomitribe)

Mike DeNicola (Fujitsu)

Dominika Tasarz (Payara)

Eclipse Foundation:

- Paul White
- Tanja Obradovic
- Gabriela Motroc

Discussed:

- **Previous meeting minutes: Approved**
- **Reporting to/from Steering Committee:**
 - Status of specifications for Jakarta EE 8: 80% of specs will be ready by August 14. Spec committee started to discuss the fact that 3 meetings/week are needed in order to move forward with the plans
 - It's possible that Jakarta EE 8 might not be ready by September 10 → this means it should be announced at Oracle Code One

- We will know by Aug 26 if Jakarta EE 8 will be released on September 10
- Confirmed we will not move JakartaOne LiveStream date from September 10
- Plan B: The new launch date will be announced at JakartaOne Livestream
- Open Liberty should be ready by September 10
- Suggested messaging for Plan B:
 - All specs are in process of being voted on - scheduled to be completed xxx date
 - Final date for Jakarta EE 8 Full Profile will be finalized and “released” on xxx date
 - Next steps: There is no roadmap because it’s community-driven but release cadence should be discussed (every 6 months or yearly -with milestones-)
 - EF to create visual that represents the journey to Jakarta EE 8 (with all the work done in the past 2 years)
- **Projects page on jakarta.ee**
 - PR rebased
 - Links will be available later this week
- **[Jakarta EE 8 launch readiness](#)**
 - On track to have a draft PR
 - Blog posts progress [here](#)
 - Quotes deadline: August 23
- **Event planning:**
 - Jakarta EE Update Call: speakers update & confirmation. Reschedule to August 28.
 - EclipseCon Europe: Community Day planning is progressing. Members are encouraged to help promote it
 - Oracle Code One: [Booth sign-up](#)
 - Jakarta EE party is progressing. Interested members are encouraged to sign up

Actions:

- Oracle Code One: [Booth sign-up](#)
- Shabnam (EF) to send out info related to Oracle Code One Jakarta EE party
- Members are encouraged to help promote EclipseCon Europe’s Community Day