

Jakarta EE Spec Committee - May 14th, 2025

Attendees (present in bold):

Kenji Kazumura - Fujitsu

Emily Jiang - IBM - **Tom Watson**

Ed Bratt - Oracle - Dmitry Kornilov

Andrew Pielage (chair) - Payara - Petr Aubrecht

David Blevins - Tomitribe - Jean-Louis Monteiro, **Cesar Hernandez**

Ivar Grimstad - PMC Representative

Marcelo Ancelmo - Participant Member - **Abraham Marin-Perez**

Werner Keil - Committer Member

Jun Qian - Primeton Information Technologies - Enterprise Member

Zhai Luchao - Shandong Cvicse Middleware Co. - Enterprise Member

Guest - Jakarta EE 11 co-release coordinators: **Ed Burns, Jared Anderson**

Eclipse Foundation: Tanja Obradovic

Past business / action items:

- Approval is requested for the minutes from the April 30th, 2025 meeting as drafted - **approved**

Agenda:

- Catch up on the [Jakarta EE 11 Release Plan](#) [Ed Burns]
 - EE 11 - [Prioritized backlog · Jakarta EE11 TCK Release \(github.com\)](#) and [Jakarta EE11 TCK Release board](#)
 - **Tentative** schedule thoughts
 - May 21 TCK complete
 - June 5 CCR created and mentor review started
 - June 9 start ballot (complete 7 to 14 days)
 - Three issues blocking GlassFish being used for CCR
 - Should be easy to fix
- Catch up on the [Jakarta EE 12 Release Plan](#) [Jared Anderson]

- Project board: <https://github.com/orgs/jakartaee/projects/17/views/1>
 - Only waiting on Activation now - all other ballots complete or in progress
- Ongoing tracking [spreadsheet](#) of specifications progressing through the [JESP](#) specification version [lifecycle](#)
- Issue [#55](#) - TCK Archive Format [Ed Bratt]
 - Check in on Ed Bratt's PR: *pending*
- Issue [#83](#) - Clean up and clarify how to list TCK service releases on spec pages
 - Check on progress of pull requests
- Issue [#74](#) - TCK challenge automatic acceptance
 - Check on progress of specifications
 - Spec Committee still required to send emails out
 - Platform project also encouraging responses
 - What timeframe should we give for them to choose? May 16th is now very close and most specifications have been emailed.
 - In the case of lazy acceptance, how do we add the necessary labels?
 - Committer access required
 - How do we prevent bad actors?
- Issue [#58](#) - TCK challenge templates [Andrew Pielage]
 - Check on progress of pull requests
- Issue [#82](#) - Consistent approach for TCK challenge exclusions [Ed Bratt]
 - *Carry over from February 19th: TCK Process should be updated with something akin to Scott Starks suggestion.*
- Review other [open issues](#):
 - Determine which issues to label as “enhancement” and add to our [board](#)
 - Close issues which are no longer relevant or have been dealt with