

Jakarta EE Spec Committee - May 28th, 2025

Attendees (present in bold):

Kenji Kazumura - Fujitsu

Emily Jiang - IBM - **Tom Watson**

Ed Bratt - Oracle - **Dmitry Kornilov**

Andrew Pielage (chair) - Payara - Petr Aubrecht

David Blevins - Tomitribe - Jean-Louis Monteiro, Cesar Hernandez

Ivar Grimstad - PMC Representative

Marcelo Ancelmo - Participant Member - **Abraham Marin-Perez**

Werner Keil - Committer Member

Jun Qian - Primeton Information Technologies - Enterprise Member

Zhai Luchao - Shandong Cvicse Middleware Co. - Enterprise Member

Guest - Jakarta EE 11 co-release coordinators: **Ed Burns, Jared Anderson**

Eclipse Foundation: **Tanja Obradovic**

Past business / action items:

- Approval is requested for the minutes from the May 14th, 2025 meeting as drafted - **Approved**

Agenda:

- Catch up on the [Jakarta EE 11 Release Plan](#) [Ed Burns]
 - EE 11 - [Prioritized backlog](#) · [Jakarta EE11 TCK Release \(github.com\)](#) and [Jakarta EE11 TCK Release board](#)
 - Release review PR created:
<https://github.com/jakartaee/specifications/pull/849>
 - We do have a staged final TCK. There is a green build.
 - June 5 CCR to be created and mentor review to start..
 - June 9 to start the ballot (complete 7 to 14 days).
 - Glassfish 8.0 JDK 17 as ratifying compatible implementation.
 - 21 is built, but not in maven central.

- Running with the JDK 21 06.
 - Anything earlier than this causes failures
 - 17 is being built now.
 - Potentially some issues with the OSSRH migration
- Catch up on the [Jakarta EE 12 Release Plan](#) [Jared Anderson]
 - Project board: <https://github.com/orgs/jakartaee/projects/17/views/1>
 - All ballots in and complete
 - Potentially some updates required for the OSSRH migration
 - Platform wave and milestone plan to be created
 - Logging seems to be in limbo
 - Config still caught up in the MicroProfile donation discussion
 - New MicroProfile straw poll going out today
 - HTTP creation review still pending - focus has been on EE11
- Ongoing tracking [spreadsheet](#) of specifications progressing through the [JESP](#) specification version [lifecycle](#)
- Issue [#55](#) - TCK Archive Format [Ed Bratt]
 - Check in on Ed Bratt's PR: *pending*
- Issue [#83](#) - Clean up and clarify how to list TCK service releases on spec pages
 - Check on progress of pull requests
 - Andrew to take this on
- Issue [#74](#) - TCK challenge automatic acceptance
 - Check on progress of specifications
 - Ed Bratt to send out a reminder email - the deadline has now passed
- Issue [#58](#) - TCK challenge templates [Andrew Pielage]
 - Check on progress of pull requests
- Issue [#82](#) - Consistent approach for TCK challenge exclusions [Ed Bratt]
 - *Carry over from February 19th: TCK Process should be updated with something akin to Scott Starks suggestion.*
- Review other [open issues](#):
 - Determine which issues to label as “enhancement” and add to our [board](#)
 - Close issues which are no longer relevant or have been dealt with

- Do we need to create some new issues from the EE10 and impending EE11 retrospective?
 - E.g. “No documentation on how to release, when to push to maven central.”
 - We have little documentation on how to operate these Jenkins jobs
 - The Jenkins job must be clearly documented e.g. in the wiki
 - We would own this task, but push to the individual specs
 - Possibly include as a part of the “milestone 0”
- Spec Committee members encouraged to think of evolutionary spec issues we wish to get in place for EE12